

Fabrication Yard Construction Safety Recommended Practices



Vision

- Develop and publish a set of common minimum oil & gas industry construction safety recommended practices for contracted work carried out in fabrication yards

The Recommended Practices (RPs) will:

- Improve performance - expect a reduction in workplace incidents
- Deliver consistency for the oil & gas industry - a single approach to specific high hazard activities; consistency provides more time for site safety rather than reconciling approaches and learning requirements
- Improve experience transfer and learning across oil & gas projects and the fabrication industry



Accomplishments in the previous 30 days

- Completed sub-committee work of developing draft Recommended Practices
- Successful February CSPTF virtual meeting
- Submitted compiled Recommended Practices to Task Force companies for internal review
- Developed internal and external feedback plans (including feedback collection form)
- Developed agenda for April F2F

Actions for the next 30 days

- Collect comments from Task Force companies on the Recommended Practices
- Sub-committees to update draft Recommended Practices addressing comments
- Sub-committees to reduce to a maximum of three areas of conflict to present to the Task Force at the April F2F
- Prepare materials for April F2F
- Next IOGP virtual meeting on Mar 16th




Other Information

- Current Task Force member companies are ExxonMobil, BP, Statoil, Shell, O&G UK, Total, and Kosmos Energy
- Recommended practices were developed for Confined Space Entry, Dropped Objects, Energy Isolation / LOTO, Housekeeping, Human / Traffic Interface, Lifting and Hoisting [includes rigging], Line of Fire, Permit to Work / JSA, PPE, Scaffolding Erection / Dismantling / Maintenance, Simultaneous Operations, System Testings [e.g. NDT, Hydrostatic Testing, Electrical testing], Working at Heights, and Working with Electricity



Project Schedule Overview



Schedule Needs/Concerns

- No current schedule concerns
- The Task Force is currently connecting with the agreed list of EPCMs and Contractors to notify them of the project and a pre-drafted invitation letter will be submitted prior to the April face-to-face meeting